

DevMtg 2011-10-19

Developers Meeting on Weds, October 19, 2011

Agenda

- Updates on 1.8.0 Release
 - Release is delayed one week, now scheduled for Oct 28.
 - Too many last minute bug fixes that we wanted to get in delayed 1.8.0 RC2 (released this morning), which in turn delayed 1.8.0 final.
 - **We still need more eyes on Documentation (especially [Upgrade](#) & [Installation docs](#))**
 - Documentation that is still missing:
 - Various New Curation Tasks (Link Checker, MS Translator, etc) (Kim Shepherd?)

1.8.0 Bugs/Issues which are open ([direct link](#))

PLEASE VOLUNTEER TO HELP WITH ANY UNASSIGNED ISSUES! We'd love to resolve all/most of these before 1.8.0 Final!

key	summary	assignee	reporter
<div>Can't show details. Ask your admin to add this Jira URL to the allowlist. View these issues in Jira</div>			

On the "back burner"

Possible Future Topics for "Special Topics" meetings

- Improving our release processes so they rely less on Tim as backup support ("growing our team members"). Possible ideas include having a "Release Coordination Team" (2-3 committers), and potentially also having an "apprentice" role on that others can learn more about the entire process.
- Discussions on ways to better Aggregate & "Clean" Solr Statistics (keeping everything makes the indexes way too large & hinders performance). See this dspace-tech email thread: <http://www.mail-archive.com/dspace-tech@lists.sourceforge.net/msg15373.html>

Notes

1.8.0 updates, future special topics meetings needed on Release Teams? & Aggregating Statistics

Meeting Transcript

- Full IRC Transcript is available at - <http://irclogs.duraspace.org/index.php?date=2011-10-19>