

2018-12-05 DSpace 7 Working Group Meeting

Date

05 Dec 2018 from 15:00-16:00 UTC

- NOTE: Meeting is rescheduled for Weds because [Tim Donohue](#) has a conflict with Thursday time.

Location: <https://duraspace.zoom.us/my/dspace> (Meeting ID: 502 527 3040).

- More connection options available at [DSpace Meeting Room](#)

Agenda

- (5 mins) General development / planning updates (Tim)
- (10 mins) Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- (10 mins) Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- (30 mins) General Discussion Topics
 - Planning for 7.0 Preview Release (end of January)
 - [Development Planning Spreadsheet](#) - What features will be included in the Preview Release. Can we set goals/timelines for each to be achieved?
 - DSpace 7 installation/customization process. Documenting our plan/goal for 7.0
 - Updates on "One Webapp Backend" PR: <https://github.com/DSpace/DSpace/pull/2265> First example of a webapp (SWORDv1) that fully integrated & configurable.
 - Also updated docs at: [DSpace Backend as One Webapp](#)
- (5 mins) Agenda items for next meeting?

Attendees

- [Art Lowel \(Atmire\)](#)
- [Andrea Bollini \(4Science\)](#) (unavailable)
- [Tim Donohue](#)
- [Lieven Droogmans](#)
- [Mark H. Wood](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Ben Bosman](#) (unavailable)

Notes

(Notes below copied from last meeting. Details will be updated during this meeting.)

- General Updates (Tim)
- Angular Team Updates (Art)
 - Merged PRs:
 - Angular 6 PR merged: <https://github.com/DSpace/dspace-angular/pull/320>
 - In Progress tickets / PRs:
 - Lotte working on the menus (based on mockups)
 - Wiki page for side menu mockups: [Menu Mockups](#)
 - Kristoff creating & editing Communities, Collections & Items
 - Tickets / PRs requiring review:
 - <https://github.com/DSpace/dspace-angular/pull/330>
 - Several small PRs from Bram (reviewed by Art, waiting on updates)
 - <https://github.com/DSpace/dspace-angular/pull/329> (needs secondary review)
 - <https://github.com/DSpace/dspace-angular/pull/324> (needs secondary review)
 - Entities PR: <https://github.com/DSpace/dspace-angular/pull/315>
 - Submission/Workflow PR: <https://github.com/DSpace/dspace-angular/pull/279> (Trying to complete by end of November, but cannot guarantee at this time.)
 - Just started merging with Angular 6. Fixing rxJS usages (there's a tool that can be used which Lotte mentioned).
 - This ticket is also waiting on Tests/Specs to be implemented
- REST Team Updates
 - Open PRs: <https://github.com/DSpace/DSpace/pulls?q=is%3Apr+is%3Aopen+label%3A%22REST+API+v7%22+sort%3Aupdated-desc>
 - Merged PRs:
 - In Progress tickets / PRs:
 - <https://github.com/4Science/DSpace/pull/37> (Still waiting on Andrea to find time to create a PR from this
 - After that PR, we also will have a MyDSpace PR to complete the REST API side of Submission & Workflow
 - Atmire will be creating separate PRs for each Content Mgmt feature (see our spreadsheet for full list)
 - Still in the design phase
 - Atmire looking at dynamically adding HAL links (making it more configurable).
 - Tickets / PRs requiring review:
 - Lots of tickets open and waiting for final reviews
 - <https://github.com/DSpace/DSpace/pull/2173> (Recent updates, waiting for rereview)
 - <https://github.com/DSpace/DSpace/pull/2129> (Recent updates, some more feedback to take into account. Nearly ready to go.)
 - <https://github.com/DSpace/DSpace/pull/2128> (Approved by Tim. Needs re-review from [Andrea Bollini \(4Science\)](#))

- <https://github.com/DSpace/DSpace/pull/2257> (New PR, needs initial review)
 - <https://github.com/DSpace/DSpace/pull/2253> (New, small PR. Needs quick review)
 - Contract updates regarding Curation Tasks (from Ben): <https://github.com/DSpace/Rest7Contract/pull/17>
- (Did not discuss) DSpace 7 installation/customization process.
 - Updated PR could use more eyes: <https://github.com/DSpace/DSpace/pull/2265>
 - See also early docs at: [DSpace Backend as One Webapp](#)
- **(MOST OF MEETING) Development planning/updates in Development Planning Spreadsheet.**
 - Team went through the entire spreadsheet, updating the first column to state "Preview" or "BETA" based on the release that feature is scheduled for. See spreadsheet
 - Bolded any columns that may require more discussion (in future meetings)
- Other general updates (from Tim)
 - Virginia Tech team kindly (and without asking) did an Accessibility evaluation of the DSpace 7 demo site.
 - This was part of a "brownbag" lunch with their local accessibility expert and members of their DSpace/IR team. This session was video recorded. Tim is asking to see if we can share the video to our DSpace 7 team.
 - Some accessibility issues found – they will be reporting these back as GitHub issues in the "dspace-angular" project.
 - They also expressed interest in helping with Accessibility further – either through future evaluations, as we near release, or maybe even chipping in on bug fixes.
 - Google Scholar team reached out about Google Scholar indexing of DSpace 7 and 6.
 - Tim will be meeting with them next week to talk about issues they've seen in DSpace 6. Also will give them an update on DSpace 7 efforts, and let them know our timelines, etc.
- **The Next Meeting will be Thursday, Dec 13 at 15:00UTC (10:00am EST) in DSpace Meeting Room**