2018-12-18 DSpace 7 Entities WG Meeting

Date & Location

18 Dec 2018 at 16:00 UTC (11:00am EST)

Location:

Join from PC, Mac, Linux, iOS or Android: https://duraspace.zoom.us/my/dspace (Meeting ID: 502 527 3040)

Additional connection information at: DSpace Meeting Room

Attendees

Actual attendee list will be updated after meeting.

- Tim Donohue DuraSpace
- Michele Mennielli DuraSpace (unavailable)
- Pascal-Nicolas Becker The Library Code (unavailable)
- Alexander Sulfrian Freie Universität Berlin
- Lieven Droogmans Atmire
- Andrea Bollini (4Science)
- Paulo Lopes FCT|FCCN
- Mark H. Wood IUPUI
- Paulo Graça- FCT|FCCN

Agenda

#	Time	Item	Information	Who
1	5mins	Quick reminder of DSpace 7 release schedule/goals	 Just a reminder of our goals. We'd want to see an Entities PR to "master" by late Dec / early January to stay on target. Late January / Early February: 7.0 "Preview" release (not feature complete, but should include an early version of Configurable Entities) By late April: 7.0 "Beta" release (first feature complete release) By late May (prior to OR2019): 7.0 "Final" release All dates are goals/estimates. For later dates to make sense, we need to meet the first goal. 	Tim
2	30mins	Feedback/updates on the Entities Pull Requests	 Feedback on the Angular UI PR? Is this ready to merge? Angular UI PR: https://github.com/DSpace/dspace-angular/pull/315 Follow-up Entities PRs for additional REST API functionality / improvements: Entities CSV Import: https://github.com/DSpace/DSpace/pull/2269 Entities Virtual Metadata Update: https://github.com/DSpace/DSpace/pull/2270 Relationships should link to Items in REST API (DS-4084): https://github.com/DSpace/pull/2300 Retrieving relations per relationship type: https://github.com/DSpace/DSpace/pull/2302 Volunteer Reviewers (additional reviewers are encouraged/welcome!) Paulo Graça Alexander Sulfrian Mark H. Wood 	All
3	20mins	Planning Entities (Configurable Item Types) for Preview Release	Keeping PRs / effort moving along over next few weeks. What's coming next? Who is available to do reviews or re-reviews (based on upcoming work schedules)? How do we feel about the Preview release schedule with regards to our progress on Entities?	All
1	5mins	Wrap-up and Next Meeting Reminder	 Any topics of concentration for our next meeting? Next Meeting: Tues, January 8? or 15? at 16:00 UTC Note: Tim is out of the office from Dec 20 to Jan 2, returning on Jan 3. DCAT has a meeting on Jan 8 in the DSpace Meeting Room. we'd need to use a different room if we meet on that date. 	Tim

Notes

All meetings will be recorded. Recordings and brief/summary notes will appear here after the meeting

- · Schedule reminder (see first topic above).
 - DSpace 7 team discussed that we'd need to have all code ready by two weeks prior to "Preview" release.
- ° So, assuming Preview release is end of January (Jan 31), that'd mean all code (including our Entities) work needs to be ready by Jan 17 We should start drafting REST Contract for Entities efforts
- - Tim just created a "configurable entities" branch in REST Contract project: https://github.com/DSpace/Rest7Contract/tree /configurable_entities
- PR reviews/updates
 - https://github.com/DSpace/dspace-angular/pull/315 ready to merge

 - https://github.com/DSpace/DSpace/pull/2269 Paulo Graça to review again
 https://github.com/DSpace/DSpace/pull/2270 Paulo Graça and Alexander Sulfrian to review again
 - https://github.com/DSpace/DSpace/pull/2288 Ready to merge
 - https://github.com/DSpace/DSpace/DSpace/pull/2300 Needs more discussion / thought. The new terminology to replace "Entities" is awkward, at best. All should brainstorm better terminology on the PR itself.
 - https://github.com/DSpace/DSpace/pull/2302 Paulo Graça to review again
 - New Angular PR: https://github.com/DSpace/dspace-angular/pull/340 (All should review)
- Upcoming weeks / work
 - Tim is out Dec 20 Jan 2
 - ° Everyone else out next week as well
- Planning for Preview Release. Main TODOs (from Atmire)
 - Display of Relations deciding when to display a search vs pageable list vs comma-separated list.
 - Maybe we can simplify this for Preview release and just always display a pageable list??
 - · Mixing plain text metadata values & Entities in one display. For example, a list of authors that includes plain text & entities HIGHEST PRIORITY of these TODOs listed
 - Ability to Manage relationships from the Admin UI and/or Submission UI
 - Dependent on Submission code being merged (scheduled for early Jan), and Admin UI (scheduled for Jan 10) Unlikely to be ready for Preview release
- Add a planning section for Entities work to our DSpace 7 Planning Spreadsheet (TODO for Tim Donohue)
- When will this working group merge with DSpace 7 WG?
 - At the earliest, once the Entities work is in the master branch(es) of DSpace 7 codebase.
 - ^o However, if we find it's useful to continue with two meetings (to allow more concentrated discussion on Entities needs), we may decide to continue with two Working Groups. But, the two groups will need to be in closer communication.
- Marketing of DSpace 7 Entities
 - Bring question to DSpace Steering Group. Has marketing group been established? How can/should we help with Entities marketing in time for DSpace 7 Preview release.
- Next Meeting
 - Our next meeting with be Tues, January 8 at 16UTC (We will be in a different meeting room, as DCAT is using the DSpace Meeting Room at that time)
 - Topics include: Updates on open PRs. Updates on DSpace 7 Entities Marketing (how to help with marketing for Preview release). Planning for Preview release.
 - · Future topics: touch back on discussions from Atmire writeups on Author Profile use case and Journal Hierarchy use case. Some unanswered questions remain that we tabled for post-Preview release.

Action Items

Any assigned actions will appear here, along with details of who they are assigned to.