

2019-02-05 DSpace 7 Entities WG Meeting

Date & Location

05 Feb 2019 at **16:00 UTC** (11:00am EST)

Location:

Join from PC, Mac, Linux, iOS or Android: <https://duraspace.zoom.us/my/dspace> (Meeting ID: 502 527 3040)

Additional connection info available on [DSpace Meeting Room](#) page.

Attendees

Actual attendee list will be updated after meeting.

- [Tim Donohue](#) - DuraSpace
- [Pascal-Nicolas Becker](#) - The Library Code
- [Alexander Sulfrian](#) - Freie Universität Berlin
- [Lieven Droogmans](#) - Atmire
- Paulo Lopes - FCT|FCCN
- [Mark H. Wood](#) - IUPUI
- [Paulo Graça](#) - FCT|FCCN

Unavailable:

- [Michele Mennielli](#) - DuraSpace

Agenda

#	Time	Item	Information	Who
1	5mins	Quick reminder of DSpace 7 release schedule/goals	<p>Just a reminder of our goals:</p> <ul style="list-style-type: none">• Late January / Early February: 7.0 "Preview" release (not feature complete, but should include an early version of Configurable Entities) Preview release will be rescheduled.• By late April: 7.0 "Beta" release (first feature complete release)• By late May (prior to OR2019): 7.0 "Final" release <p>All dates are goals/estimates. For later dates to make sense, we need to meet the first goal.</p>	Tim
2	10mins	Preview Release Planning for Entities (Configurable Object Models)	<p>What is left to do prior to getting a PR to `master` branch created?</p> <ul style="list-style-type: none">• Review / Merge all open PRs• Finalize, Review & Merge REST Contract (https://github.com/DSpace/Rest7Contract/pull/40 and https://github.com/DSpace/Rest7Contract/pull/47)• Ensure all our design / use case docs are in one place (Google Docs consolidation): https://docs.google.com/document/d/1X0XsppZYOtPtbm7yXwmu7FbMAfLxxOCONbw0_r17jY/edit (Looking for a quick review prior to "master" branch PR. Paulo Graça and Tim Donohue)• Sample data for testing (available as SQL dump, as we won't have submission UI complete): https://www.dropbox.com/s/ovqp394y3vofnwa/entities7-test-db.sql.gz?dl=1 (Looking for a quick check to see if the SQL dump "works". Need not be reviewed for great data though, as data will be cleaned up for Preview Release, Paulo Graça)• Alignment with new DSpace Marketing Task Force (see email)• Create the PR to master branch & describe next steps (Tim Donohue)	All

3	40mins	Feedback/updates on the Entities Pull Requests	<p>Code Review Goal (Get these PRs merged by Feb 8)</p> <p>Angular UI Entities PRs</p> <ol style="list-style-type: none"> Mixing Entities and Plain Text values: https://github.com/DSpace/dspace-angular/pull/354 (Paulo Graça . <i>Waiting on a final test.</i>) <p>REST API Entities PRs:</p> <ol style="list-style-type: none"> Mixing Entities and Plain Text values: https://github.com/DSpace/DSpace/pull/2331 (Alexander Sulfrian, <i>Status: Waiting on PR#2332 below to be approved/merged. MERGE Immediately if no conflicts</i>) Relationship CRUD: https://github.com/DSpace/DSpace/pull/2332 (Tim Donohue, <i>Status: Waiting on updates from Ben Bosman</i>) <p>(Delayed until post-Preview Release) Replace term "Entity" (DS-4082)</p> <ul style="list-style-type: none"> REST API side: https://github.com/DSpace/DSpace/pull/2300 Angular side: https://github.com/DSpace/dspace-angular/pull/352 <p>MERGED (Thanks all!)</p> <ul style="list-style-type: none"> Add Virtual Metadata Fields for Journals: https://github.com/DSpace/dspace-angular/pull/340 Retrieving relations per relationship type: https://github.com/DSpace/DSpace/pull/2302 Discovery config relations: https://github.com/DSpace/DSpace/pull/2324 REST Contract for Configurable Entities: https://github.com/DSpace/Rest7Contract/pull/40 REST Contract for Relationship CRUD: https://github.com/DSpace/Rest7Contract/pull/47 	All
4	5mins	Wrap-up and Next Meeting Reminder	<p>Any topics of concentration for our next meeting?</p> <ul style="list-style-type: none"> Next Meeting: Tues, February 19 at 16:00 UTC 	Tim

Notes

- Reviewed our schedule. Preview date not yet set (by DSpace 7 Working Group). More discussion on that on Thurs
- Reviewed our tasks for "master" PR
 - Assigned review of Google Docs & SQL Dump
 - Tim will create PR to master
 - Lieven has updated Bram on Entities effort, and he will be bringing it to the first meeting of the Marketing Working Group (tomorrow)
- Reviewed outstanding PRs
 - Raf working on PR#2332. Should be ready by tomorrow. Tim will re-review once ready
 - Once PR#2332 is merged, as long as no conflicts appear, PR#2331 will also be ready to merge. The main dependency between the two is in an Integration Test
 - Paulo will give Angular PR#354 a quick test, and then it will be ready to merge too
- Next Steps for this group
 - Tim will create "configurable_entities" PR to 'master' and detail review process for DSpace 7 Working Group
 - We recommend concentrating PR review on whether the "configurable_entities" PR
 - Aligns well with the DSpace 7 best practices & goals (It should, as we've been keeping them in mind)
 - Has any major bugs discovered
 - Has any major conflicts with DSpace 7 codebase
 - Other feedback is obviously welcome. But, obviously we cannot re-implement Entities without major consequences to DSpace 7 timelines/goals – and if discussion came to that level, we'd need to bring in Leadership & Steering Groups.
 - If DSpace 7 WG members want, we can schedule a separate "Discussion Meeting" for a deep dive / demo of the Entities PR (likely sometime during week of Feb 11-15).
 - Next meeting of DSpace 7 Entities WG will be on Feb 19. If there are no topics to discuss, we may cancel, as we are now more dependent on DSpace 7 WG and Preview Release
 - One of our next topics will be to work on Entities creation via Submission process, but that's currently dependent on the Submission UI being merged into "master" by the DSpace 7 WG.

Action Items

Any assigned actions will appear here, along with details of who they are assigned to.