2019-04-11 DSpace 7 Working Group Meeting

- Date
- Agenda
- Attendees
- **Current Work**
 - Tickets / PRs In Progress
 - PRs Needing Review
 - PRs Merged this week!
 - BLOCKED
 - Delayed
- Priorities for Preview Release
- Notes

Date

11 Apr 2019 from 14:00-15:00 UTC

Location: https://duraspace.zoom.us/my/dspace (Meeting ID: 502 527 3040).

• More connection options available at DSpace Meeting Room

Agenda

- (15 mins) Developer Stand Up Developers give brief updates on their effort (or their team's effort).
 - Update/see "Current Work" section below based on your status. Please feel free to update prior to meeting.
 - Please highlight any new work (needing reviews/testing), any blockers (for you), and any discussion topics you may have.
- (30 mins) General Discussion Topics
 - 1. Preview Release Planning (Deadline/Goal is April 18). Where do we sit?
 - 2. Early Planning for OR2019
- (15 mins) Planning for next week
 - Assigning PRs for Review
 - Next tasks from Development Planning Spreadsheet

Attendees

- Art Lowel (Atmire)
- Andrea Bollini (4Science)
- Tim Donohue
- Heather Greer Klein
- Lieven Droogmans
- Mark H. Wood
- Giuseppe Digilio (4Science)
- Ben Bosman
- Pascal-Nicolas Becker
- Chris Wilper
- Terrence W Brady
- Pablo Prieto
- Paulo Graca

Current Work

Legend for status icons

🟲 = Highest Priority tasks (please prioritize these reviews/tasks over others). Currently this lists tasks/features that need to be completed for Preview Release.

blocked URL = review done (this week), changes were requested.

blocked URL = review done, approved.



= review done, merge conflict or other minor changes requests

Tickets / PRs In Progress

- 1. (Angular) Adding Accessibility via Travis CI https://github.com/DSpace/dspace-angular/pull/356 (work in progress) (Lower priority)
- 2. (REST Contract) Edit Homepage news: https://github.com/DSpace/Rest7Contract/pull/45 (Ben Bosman has outstanding questions/comments) (Lower priority)

- 3. (REST) Updating Owning Collections: https://github.com/DSpace/DSpace/pull/2283 (Kevin Van de Velde (Atmire) changes requested. Implementation doesn't align with contract) (Timeline: Should be ready a week after the entities are merged)
- 4. (REST) Item Mapper functionality: https://github.com/DSpace/DSpace/pull/2282 (Kevin Van de Velde (Atmire) changes requested. Implementation doesn't align with contract) (Timeline: Should be ready a week after the entities are merged)

PRs Needing Review

- blocked URL (REST Contract) Group and eperson management: https://github.com/DSpace/Rest7Contract/pull/41 (Waiting on updates from Be n Bosman)
- (REST Contract) Configurable Entities (Part 1 Architecture & Display): https://github.com/DSpace/Rest7Contract/pull/57 (Mark H. Wood approved., Paulo Graça approved, Andrea Bollini (4Science))
- 3. (REST) EPerson profile PATCH functionality: https://github.com/DSpace/DSpace/pull/2257 (Andrea Bollini (4Science), Tim Donohue. This PR currently has minor merge conflicts.)
- 4. ★ (REST) Configurable Entities (Part 1 Architecture & Display): https://github.com/DSpace/DSpace/pull/2376 (Tom Desair reviewed, Paulo Graça reviewed, Andrea Bollini (4Science))
- 5. (REST) MyDSpace Endpoint PR: https://github.com/DSpace/DSpace/pull/2391 (Ben Bosman , Tim Donohue , Kevin Van de Velde (Atmire)) previous discussion here: https://github.com/4Science/DSpace/pull/65
- 6. (REST) Embed EPerson Groups on EPerson: https://github.com/DSpace/DSpace/pull/2216 (Tim Donohue, Paulo Graça approved)
 - a. (Angular) UI updates for this change (should be tested with #2216): https://github.com/DSpace/dspace-angular/pull/385 (NEW PR, Paulo Graça approved)
- 7. A (Angular) Transfer to .po message format Initial PR: https://github.com/DSpace/dspace-angular/pull/366 (Paulo Graça changes requested, T im Donohue , Art Lowel (Atmire) requested updates. Currently failing build.)
- 8.
 (Angular) Configurable Entities (Part 1 Architecture & Display): https://github.com/DSpace/dspace-angular/pull/372 (Paulo Graça approved. Giuseppe Digilio (4Science), Tim Donohue, Art Lowel (Atmire) retested, looks fine)
- 9. (Angular) Preview release theme: https://github.com/DSpace/dspace-angular/pull/376 (Tim Donohue Should this be merged into "master" or a "preview" branch? May need to discuss next week?)
- 10. (Angular) Additional docs and tests: https://github.com/DSpace/dspace-angular/pull/380 (Paulo Graça approved)
- 11. (Angular) Fix facet UI issue: https://github.com/DSpace/dspace-angular/pull/382 (Paulo Graça approved, Tim Donohue)
- 12. (Angular) Fix 2 small edit item metadata issues: https://github.com/DSpace/dspace-angular/pull/383 (Paulo Graça approved, Tim Donohue)
- 13. blocked URL blocked URL (Angular) MyDSpace UI (https://github.com/DSpace/dspace-angular/pull/384) (Art Lowel (Atmire) requested changes still reviewing code, Paulo Graça, Tim Donohue)
- 14. (Angular Bug) https://github.com/DSpace/dspace-angular/issues/368 (Andrea Bollini (4Science), Art Lowel (Atmire))
- 15. (Backend) One Webapp Backend Initial PR: https://github.com/DSpace/DSpace/pull/2265 (Ben Bosman , Mark H. Wood , Terrence W Brady tested and found issues in getting RDF/SWORDv1 working in Docker)
 - a. This PR will have a follow-up PR to rename the "dspace-spring-rest" webapp to "dspace-server" and update all URL configurations
 - a. Docker changes to merge after this PR is merged: https://github.com/DSpace-Labs/DSpace-Docker-Images/pull/96
- 16. (Backend) Upgrading to Handle Server v9: https://github.com/DSpace/DSpace/pull/2394 (Mark H. Wood)

PRs Merged this week!

1. (first PR merged goes here)

BLOCKED

- 1. (Angular) Move Item Component: https://github.com/DSpace/dspace-angular/pull/335
 - a. Blocked by DSpace PR#2283
- 2. (Angular) Item-Collection Mapper: https://github.com/DSpace/dspace-angular/pull/348
 - a. Blocked by DSpace PR#2282

Delayed

- 1. (REST Contract) Edit Homepage News: https://github.com/DSpace/Rest7Contract/pull/45
 - a. Delayed until after Preview release. General agreement (in meeting on March 21, 2019) that storing HTML in metadata fields is not really ideal behavior. Metadata (from a librarian standpoint) tends to be free of format-related markup (as that allows for easier sharing, understanding of metadata. Currently Community & Collection homepage information is HTML-based and is stored in metadata that is appropriate for a minor subset of information (like the title) but it is better to move large/rich text to bitstreams.
 - b. Proposal here is to consider storing HTML-based markup (for Site, Community & Collection homepages) in Bitstream(s) associated with the object in question. May allow for more CMS-lite behavior in the future
 - c. Timeline for this is uncertain. Possibly in 7 or 8. May depend on how/whether it can be scoped.
- 2. (REST) Scripts & Processes endpoint: https://github.com/DSpace/Rest7Contract/pull/17
- 3. Concurrency in DSpace 7 (or 8). What do we want to do when multiple editors are editing the same object? Needs further analysis regarding implementation details
 - We've decided (in meeting on March 7, 2019) to use ETags to implement concurrency. REST Contract notes on ETags: https://github.com/DSpace/Rest7Contract#etags--conditional-headers
 - b. ETags only update of the two fields match. If someone edits first, your edit would fail and you would get a fail response (422?)
 - c. ETags seems to have broader support in other REST APIs. Recommended also by both Art and Andrea.

Priorities for Preview Release

As discussed in previous DSpace 7 meetings, our DSpace 7 Preview release is aimed for **first few weeks of April**, followed by a Beta in May (before OR2019). The top priorities for the Preview Release are (in this order):

- 1. Submission & Workflow UI / backend
- 2. Configurable Entities (from DSpace 7 Entities Working Group (2018-19))

3. Upgrading Solr Server for DSpace (not required for Preview, as there's no user facing features. However, the earlier we feel comfortable merging this effort the better)

Notes

•