2019-06-27 DSpace 7 Working Group Meeting

- Date
- Agenda
- Attendees
- Current Work
 - O Tickets / PRs In Progress
 - PRs Needing Review
 - PRs Merged this week!
 - o Blocked
 - Delayed
- Priorities for Preview Release
- Notes

Date

27 Jun 2019 from 14:00-15:00 UTC

Location: https://duraspace.zoom.us/my/dspace (Meeting ID: 502 527 3040).

• More connection options available at DSpace Meeting Room

Agenda

- (15 mins) Developer Stand Up Developers give brief updates on their effort (or their team's effort).
 - Update/see "Current Work" section below based on your status. Please feel free to update prior to meeting.
 - Please highlight any new work (needing reviews/testing), any blockers (for you), and any discussion topics you may have.
- (30 mins) General Discussion Topics
 - 1. (Topic #1)
 - 2. (Topic #2)
 - Improved Estimation Strategy for Beta release. (Estimates should include time for discussion / code reviews, also should be done by multiple developers)
 - a. Development Planning Spreadsheet needs to be updated, so that we can determine what (outstanding) tasks need estimation.
 - b. Will be using Wideband Delphi estimation technique
- (15 mins) Planning for next week
 - Assigning PRs for Review
 - Next tasks from Development Planning Spreadsheet

Attendees

- Art Lowel (Atmire) (On holiday June 24-July 5. Returning July 8)
- Andrea Bollini (4Science) (apologize)
- Tim Donohue (On holiday July 3-7. Returning July 8)
- Heather Greer Klein
- Lieven Droogmans
- Mark H. Wood
- Giuseppe Digilio (4Science)
- Ben Bosman
- Pascal-Nicolas Becker
- Chris Wilper
 Terrence W
- Terrence W Brady
- Pablo Prieto
- Paulo Graça
- Bill Tantzen

Current Work

Legend for status icons

network = Highest Priority tasks (please prioritize these reviews/tasks over others). Currently this lists tasks/features that need to be completed for Preview Release.

★ = Priority for OR2019 (Preview #2 Release).

blocked URL = review done (this week), changes were requested.

blocked URL = review done, approved.

= review done, merge conflict or other minor changes requests

Tickets / PRs In Progress

- 1. (Angular) Adding Accessibility via Travis CI https://github.com/DSpace/dspace-angular/pull/356 (work in progress) (Lower priority)
- 2. blocked URL (Angular Bug) https://github.com/DSpace/dspace-angular/issues/368 (Art Lowel (Atmire))
- 3. (REST Contract) Edit Homepage news: https://github.com/DSpace/Rest7Contract/pull/45 (Ben Bosman has outstanding questions/comments) (Lower priority)
- 4. (REST) DS-4043: Revisit the security layer of the submission (work in progress) Andrea Bollini (4Science)
- 5. blocked URL (REST Contract) Group and eperson management: https://github.com/DSpace/Rest7Contract/pull/41 (Waiting on updates fromBen Bosman)
- 6. blocked URL (REST) Pagination issues on Items findAll https://github.com/DSpace/DSpace/pull/2406 (Waiting for confirmation of proposed approach by Andrea Bollini (4Science) from Kevin Van de Velde (Atmire) and any other interested/available)
- 7. (Backend) DS-4257: Renaming "dspace-spring-rest" to "dspace-server" (Tim Donohue). (Timeline: Not likely to be completed until after OR2019)
- 8. (NEW) (Angular) Shibboleth Login https://github.com/DSpace/dspace-angular/pull/417 (there are Travis CI errors)
- (Angular) Transfer to .po message format Initial PR: https://github.com/DSpace/dspace-angular/pull/366 (Paulo Graça blocked URL, blocked URL Tim Donohue, Art Lowel (Atmire))

PRs Needing Review

- 1. (REST Contract) upload bitstream to archived item https://github.com/DSpace/Rest7Contract/pull/61 (Andrea Bollini (4Science) 🗸 simplificatio n suggested, Tim Donohue)
- 2. (REST Contract) Collecting statistics https://github.com/DSpace/Rest7Contract/pull/63 (Dimitris Pierrakos, Andrea Bollini (4Science) 😢 change s requested, Ben Bosman)
- 3. (REST Contract) Document need to escape special characters https://github.com/DSpace/Rest7Contract/pull/58 (Paulo Graça, Dimitris
- 4. (REST) DS-4210 Deposit on collection without workflow seems to fail (405 but succeed): https://github.com/DSpace/DSpace/pull/2429 (Chris Wilper, Tim Donohue)
- (REST) Updating Owning Collections (Moving Items between collections): https://github.com/DSpace/DSpace/pull/2283 (Tim Donohue requeste d JavaDocs, blocked URLBen Bosman)
- 6. (REST) Item Mapper functionality: https://github.com/DSpace/DSpace/pull/2282 (Tim Donohue requested JavaDocs, blocked URLBen Bosman
- 7. (REST) (Entities) DS-4223 Metadata Schemas for configurable entities https://github.com/DSpace/DSpace/pull/2443 (Paulo Graça feedback provided, Mark H. Wood)
- (Higher priority) (REST) [DS-4266] bitstream format registry https://github.com/DSpace/DSpace/pull/2442 (Ben Bosman, Andrea Bollini (4Science) changes requested)
- 9. (REST) (Entities) DS-4244 Add configurable entities unit tests https://github.com/DSpace/DSpace/pull/2446 (Tim Donohue requested more inline comments)
- 10. (REST) (Entities) Relationship search by label: https://github.com/DSpace/DSpace/pull/2450 (Tim Donohue, Paulo Graça)
- 11. (REST) Pagination bug with withdrawn items: https://github.com/DSpace/DSpace/pull/2406 (Dimitris Pierrakos, Ben Bosman)
- 12. (Angular) (Entities) Deleting relationships: https://github.com/DSpace/dspace-angular/pull/402 (Paulo Graça changes requested, Tim Donohue)
- 13. (Angular) Selectable Themes. https://github.com/DSpace/dspace-angular/pull/419 (Paulo Graça feedback provided, Tim Donohue)
- 14. (Angular) (Entities) DS-4223 Metadata Schemas for configurable entities https://github.com/DSpace/dspace-angular/pull/420 (Paulo Graça, NEED S SECOND REVIEWER)
- 15. (Angular) Configurable browse-by https://github.com/DSpace/dspace-angular/pull/421 (closes #361) (Tim Donohue , Paulo Graça ,Giuseppe Digilio (4Science))
- 16. (Angular) Move Item Component: https://github.com/DSpace/dspace-angular/pull/335 (NEEDS REVIEWERS)
 - a. Uses DSpace PR#2283 (see above)
- 17. (Angular) Item-Collection Mapper: https://github.com/DSpace/dspace-angular/pull/348 (NEEDS REVIEWERS)
 - a. Uses DSpace PR#2282 (see above)
- 18. (NEW) (Angular) Add missing ResourcePolicyService: https://github.com/DSpace/dspace-angular/pull/427 (Giuseppe Digilio (4Science), Art
- 19. (NEW) (Angular) Shibboleth integration support (WORK IN PROGRESS): https://github.com/DSpace/dspace-angular/pull/429 (Julius is looking for feedback/help) (Giuseppe Digilio (4Science), Fernando FCT/FCCN)
- 20. (Backend) Upgrading to Handle Server v9: https://github.com/DSpace/DSpace/pull/2394 (Mark H. Wood, Ben Bosman)
- 21. (Backend) Our extensive EHCache configuration is ignored: https://github.com/DSpace/DSpace/pull/2397 (Tim Donohue, Terrence W Brady, C
- 22. (Backend) Minor dependency updates to "master": https://github.com/DSpace/DSpace/pull/2425 (Mark H. Wood , Chris Wilper)
- 23. (Backend) Update email templates to use Velocity (for richer, powerful templates): https://github.com/DSpace/DSpace/pull/1992 (Chris Wilper, Ti m Donohue - minor changes requested)

PRs Merged this week!

- 1. (REST Contract) (Entities) PUT contract in relationships: https://github.com/DSpace/Rest7Contract/pull/60
- (REST Contract) Updating submissionforms sample output with actual data https://github.com/DSpace/Rest7Contract/pull/62
- 3. (REST) DS-4269 Incorrect hal pagination links in the browses endpoint https://github.com/DSpace/DSpace/pull/2444
 4. (REST) Refactor PatchBadRequestException to DSpaceBadRequestException and fix improper 500 response errors: https://github.com/dspace/pull/2444 /DSpace/DSpace/pull/2403
- (REST) (Entities) PUT contract in relationships: https://github.com/DSpace/DSpace/pull/2440 (related to Contract PR#60)
- (Angular) Revert erroneous change https://github.com/DSpace/dspace-angular/pull/425
 (Angular) Switch to using HAL links for entity relationships https://github.com/DSpace/dspace-angular/pull/408

Blocked

1. (Blocked PRs go here)

Delayed

- 1. (REST Contract) Edit Homepage News: https://github.com/DSpace/Rest7Contract/pull/45
 - a. Delayed until after Preview release. General agreement (in meeting on March 21, 2019) that storing HTML in metadata fields is not really ideal behavior. Metadata (from a librarian standpoint) tends to be free of format-related markup (as that allows for easier sharing, understanding of metadata. Currently Community & Collection homepage information is HTML-based and is stored in metadata that is appropriate for a minor subset of information (like the title) but it is better to move large/rich text to bitstreams.
 - b. Proposal here is to consider storing HTML-based markup (for Site, Community & Collection homepages) in Bitstream(s) associated with the object in question. May allow for more CMS-lite behavior in the future
 - c. Timeline for this is uncertain. Possibly in 7 or 8. May depend on how/whether it can be scoped.
- 2. (REST) Scripts & Processes endpoint: https://github.com/DSpace/Rest7Contract/pull/17
- 3. Concurrency in DSpace 7 (or 8). What do we want to do when multiple editors are editing the same object? Needs further analysis regarding implementation details
 - a. We've decided (in meeting on March 7, 2019) to use ETags to implement concurrency. REST Contract notes on ETags: https://github. com/DSpace/Rest7Contract#etags--conditional-headers
 - b. ETags only update of the two fields match. If someone edits first, your edit would fail and you would get a fail response (422?)
 - c. ETags seems to have broader support in other REST APIs. Recommended also by both Art and Andrea.

Priorities for Preview Release

As discussed in previous DSpace 7 meetings, our DSpace 7 Preview release is aimed for early May, followed by a Preview #2 in May (before OR2019). The top priorities for the Preview Release are (in this order):

- 1. Submission & Workflow UI / backend
- 2. Configurable Entities (from DSpace 7 Entities Working Group (2018-19))
- 3. Upgrading Solr Server for DSpace (not required for Preview, as there's no user facing features. However, the earlier we feel comfortable merging this effort the better)

Priorities for OR2019 revolve around features or needs that we want to show off in Workshops/Presentations. These include

- 1. Finalizing theming/branding strategy for new UI
- 2. DSpace Backend as One Webapp
- 3. Finalizing (as much as reasonable) the upgrade process (including Solr, Handle Server, etc)

Notes

- · Initial Performance Testing from Chris
- https://cwilper.github.io/dspace-perftest/
 Travis CI + Docker Compose for testing of Angular
 - O Docs: https://docs.travis-ci.com/user/docker/#using-docker-compose
 - Blogpost on how to do it: http://elliot.land/post/using-docker-compose-on-travis-ci
 - An example travis.yml file: https://github.com/Ortus-Solutions/docker-buildfiles/blob/master/.travis.example.yml