

2019-10-25 Sprint Retrospective

Call-in Information

Time: 1:00 pm, Eastern Daylight Time (New York, GMT-04:00)

To join the online meeting:

- Go to: <https://lyrasis.zoom.us/my/vivo1>
- One tap mobile:
 - US: +16699006833,,9358074182# or +19292056099,,9358074182#
- Or Telephone:
 - US: +1 669 900 6833 or +1 929 205 6099 or 877 853 5257
 - Meeting ID: 935 807 4182
- International numbers available: <https://zoom.us/u/aeANHanzED>

Slack

- <https://vivo-project.slack.com>
 - Self-register at: <http://bit.ly/vivo-slack>

Attendees

1. [Andrew Woods](#)
2. [Jim Wood](#)
3. [William Welling](#)
4. [Kristina Heinrich](#)
5. [Robert Nelson](#)
6. [Ralph O'Flinn](#)

Agenda

1. Round-robin on:
 - a. What worked?
 - b. What could be improved?
 - c. Where do your tickets stand?
2. How do we tie up the sprint efforts?

Notes

1. Ralph
 - Will be working on TPF, Orcid, NEMO next week
 - Updated maven libraries
2. Kristina
 - Still working on Orcid
3. William
 - Vagrant was an issue
 - Out project pulls down specific versions of Apache tools - often breaks
 - Tomcat was not starting
 - Goals: Dockerization of Artemis and RDF-Delta
 - PR today: cleaned up commits (#1718)
 - Will be documenting design in wiki
 - If we move away from Jena, how to reimplement RDF-Delta?
 - William to give a demo next week
 - Stand-up format worked well
4. Andrew
 - Need to work with developers on availability
 - Dates have to be planned
 - Aligning with institutional sprint schedules
 - Asking supervisor
 - Plan in advance
 - ..or being "volun-told"
5. Jim
 - Good experience working with the community
 - Demo: React is still a work in-progress
 - Townhall coming up, could be useful to record in advance
6. Rob
 - Adjacent to the sprint objectives

- Process was fine