

Data Ingest Task Force

Background

One question seen over and over is how to best get data into VIVO. This task force is being setup to look at how VIVO institutions are currently ingesting data, looking at what they need going forward, seeing what new users need, and building examples of possible tools to meet those needs.

Resources

- [Initial Task Force Conversations](#)
- [Apps and Tools Catalog](#)
- [Managing Data in Your VIVO](#)
- [#dataingest Slack Channel](#)

Deliverables

1. Phase I
 - a. Questionnaire and Results Analysis
 - b. [Current Tools](#)
 - c. TBD
2. Phase II
 - a. TBD

Suggested schedule

Develop charter, assemble task force	4 weeks	week of TBD
Begin regular meetings		week of TBD
Develop action items, assign to team members	2 weeks	by week of TBD
Task force development work	30 weeks	complete by TBD
Revise deliverables, final review	4 weeks	complete by TBD

Members

- [Ralph O'Flinn](#) - task force lead
- [Christian Hauschke](#) (and/or 1-2 others from TIB)
- [Brian Lowe](#)
- [Benjamin Gross](#)
- [Don Elsborg](#)
- [Andrew Woods](#)
- [Michel Héon](#)
- [Sandra Mierz](#)

Always looking for additional members and developers!

Meeting Times

1st and 3rd Thursday of the month at 9AM Central

Communication Channels

- Please join our new slack channel [#dataingest](#) - contact [Ralph O'Flinn](#) for more information
- Updates from the task force will be available in [VIVO Updates](#)
- Child pages to this page will contain meeting notes

Agendas and Notes

- [Meetings](#)