

2011-06-23 Development Leads Call

Updates

VIVO Freeze day: Thursday, June 30, 2011

VIVO 1.3 Expected release date: July 15th, 2011

- Attending institution updates
 - main institutions
 - Current features in development
 - mini-grants

Meeting Minutes

UF Update: SVN issue

reason for mercurial switch was sent in email.
Harvester tweaks since release candidate.