### Milestone 5

# Its all about the testing (Evaporator)

"Evaporating all the bugs"

# Development

- Fix all release stopper bugs
- Score
- Transfer
  - Add delete model before import flag
  - Allow for loading from an record handler

### **Testing**

- Implement Junit testing
  - Ensure Junit testing works

#### **Process**

- Build complete release script
  - This tool can be used http://sf-upload.sourceforge.net/
- · Implement release process for Harvester
  - Create set of rules for staging
  - Create set of rules for commits
  - Create set of rules for packaging
- Implement release process for Virtual Appliances
  - Create set of rules for updating
  - Create set of rules for releasing

### **Building**

- Implement local Maven repository to deal with 303 bug in Maven.
- Add rpm to maven build

## **Packaging**

- Fix issues with vitural machines
- Ensure virtual machine creation is done as part of release (find a way to automate/semi-automate?)

### **Documentation & Demoing**

• Ensure all wiki and other documentation is up to date.