

# 2012-07-18 Skype chat re Completing 0.2

**Attendees:** Chris, Dan, Andrew.

**Topic:** Where are we with the 0.2 iteration and what's needed to finish it?

**Recap:** Reasonable goal for Dan and Chris: to finish our bits of the hookshot for the 0.2 iteration (OCS + CloudSync deployment) within the next 2 weeks.

Dan is working on running OCS in the context of a web app, using message-driven pojos. We'll likely use cargo for test deployment and try mockito for mocking in tests. The initial File objects created by OCS will be similar to what it creates today, but will also use Sidora-compatible PIDs and RELS-EXT relationships, as these are the minimum things required to get them to show up in Sidora. For the initial hookshot, we're not worrying about reflecting multi-level directory hierarchies as collections & sub-collections. Instead, we're going to assume the objects coming in belong to a Sidora collection, as direct children. We agree that ultimately, if the directory hierarchy is deep, reflecting them as collections will make sense but can come at a later point. Also, to wrap up this iteration, Chris will deploy a CloudSync instance with a periodically-running task to complete the hookshot into duracloud. Initially, this will be a cron-schedulable thing.