

# 2012-05-04 DfR Planning Meeting

This is an planning extension as we move to a more technical Monday meeting.

## Regular Attendees

- Andrew
- Bill
- Chris
- Dan ★
- Jonathan
- Danny

## General

- Call In To: [Free Conference Call HD - DuraCloud Line](#)  
Please note that we will be using the Free Conference Call HD line for this call. Information about calling into this line is available from the link above.
- ★ - Indicates who will be taking minutes

## Discussion Topic

[Planning Board](#)

[Task Board](#)

[DfR Planning and Estimating - 0.1](#)

[DfR Planning and Estimating - 0.2](#)

Topic	Discussion Leader
Iteration 2 Planning - Key Tasks	Dan
DGI Iteration 2	Dan, Andrew, Jonathan
Synch Tool Requirements	Danny
Danny on Leave	Jonathan
Subsequent Iteration Planning	Dan

## Actions from last meeting

[Last meeting](#)

[Related Information](#)

[DfR Software Next Steps - Jan 2012](#)

[2012-01-03 - Architecture Meeting, Temple University](#)

## Issues

- Jonathan
- Andrew
- Bill
- Chris
- Dan
- Danny

## Minutes

How we are tracking tasks

1. The team will revert to a process closer to that found in DuraCloud
  - a. At beginning of iteration, technical tasks are defined
  - b. An in-person meeting is held for this
    - No in-person meeting this iteration
    - Need complete list of tasks for this iteration
  - c. However, would like to have a discussion of iteration "stories" first
  - d. Phone call meetings should be tracking tasks
  - e. Need more focus on tech discussions

- f. Will likely split meetings into two parts (tech and management)
- g. Agile tool in jira is a bit too heavy-weight

#### Time allocation

1. Chris
  - 1 day Fedora
  - 3 days on DfR
2. Bill
  - 1 day DfR
  - The rest on DuraCloud
3. Andrew
  - 50/50 split between DuraCloud/DfR
4. Peter will be engaged
5. Danny will be out for most of this iteration
6. Dan will be available 50%