

2012-10-08 DfR Technical Meeting

Regular Attendees

- Bill
- Dan
- Danny ★
- Jonathan (Listed on vacation)

General

- Call In To: [Free Conference Call HD - DuraCloud Line](#)
- ★ - Indicates who will be taking minutes

Discussion Topic

[DfR 0.3 Jira](#)

Topic	Discussion Leader
SIDora Update (such as it is)	Dan
MDB WebApp a.k.a OCS Execution Environment	Dan
Interviews and Surveys <ul style="list-style-type: none">• Sync Service Survey• Use of Kim Thanos• Requirements Interviews	Bill
Review of Jira tasks in-progress	Bill

Actions from last meeting

Action Item	Assignee	Status
Try the sync rate utility and report your results	All	

Status

- Jonathan
 - Time disrupted last week slowing progress (little notice family visit)
 - Worked with Erin to prepare "SIDora" AMI
 - It took a couple of tries to reach a revised agreement
 - They as supposed to clean up first, then upload image
 - Its not done
 - Have "directory" object designed and tests on branch
 - Made progress on FITS and pipeline
 - Did not work on DfR-127
- Danny

Minutes

Sidora image is not done yet. Why? Erin and TJ were running into technical issues getting the image prepared.

We don't know what the problem is: it's not clear what kind of image they will prepare whether AMI or otherwise.

Speculation: Smithsonian datasets are disorganized. Hopefully they will clean up the datasets before they give them to us.

Bill: if it takes them more than a week to clean up, we have a problem.

Dan will hopefully begin committing the directory object.

Bill will be working on survey with Kim Thanos and finishing up MC before coming back to DFR.

He'll be looking at Java7 once he comes back.

Danny sta

this macro. It may be due to Application Link configuration.

p. It may be due to Application Link configuration.

Unable to locate Jira serv