

# Fedora 3.7.0 - Test Plan

The test plan covers all sub-tasks, bugs, improvements and new features of the 3.7.0 release.

Assigned items end with (Name of Tester). All other items need help !

## General system tests that need to be done for any release

- Installation and integration tests with Windows (XP/7) + Derby + Java 6 ([Scott Prater](#))
- Installation and integration tests with Windows (XP/7) + Oracle + Java 6 ([Scott Prater](#))
- Installation and integration tests with Windows (XP/7) + Derby + Java 7 ([Scott Prater](#))
- Installation and integration tests with Windows (XP/7) + Oracle + Java 7 ([Scott Prater](#))
- Installation and integration tests with Microsoft SQL Server + Windows (XP/7) + Java 6 ([Scott Prater](#))
- Installation and integration tests with Microsoft SQL Server + Windows (XP/7) + Java 7 ([Scott Prater](#))
- Installation and integration tests with OSX + PostgreSQL + Java 7 ([A. Soroka](#))
- Installation and integration tests with Linux + Derby + Java 6 ([Scott Prater](#))
- Installation and integration tests with Linux + PostgreSQL + Java 6 ([Scott Prater](#))
- Installation and integration tests with Linux + Derby + Java 7 ([Scott Prater](#))
- Installation and integration tests with Linux + PostgreSQL + Java 7 ([Scott Prater](#))
- Installation and integration tests with Linux + MySQL + Java 7 ([A. Soroka](#))
- Installation and integration tests with OSX + Derby + Java 7 ([A. Soroka](#))
- Installation and integration tests with Linux + PostgreSQL + MPTStore + Java 7 ([A. Soroka](#))
- Rebuild RI and SQL with Mulgara + Derby + Java 6 ([Scott Prater](#))
- Rebuild RI and SQL with Mulgara + Derby + Java 7 ([Benjamin Armintor](#))
- Rebuild RI and SQL with MPTStore + PostgreSQL + Java 6 ([Scott Prater](#))
- Swing Administrator tests - manual ()
- Web Administrator tests - manual ()
- RMI receiver tests - manual ()
- GSearch sanity test w/messaging - manual ()
- OAIProvider sanity test - manual ()

## Issue specific tests

### Bugs

[FCREPO-1047|<http://fedora-commons.org/jira/browse/FCREPO-1047>] Auto checksums don't work on ingest

[FCREPO-1172|<http://fedora-commons.org/jira/browse/FCREPO-1172>] API-M purgeRelationship null object not working as expected

[FCREPO-1184|<http://fedora-commons.org/jira/browse/FCREPO-1184>] FESL's log patterns in server/config/logback.xml don't log useful information

[FCREPO-1187|<http://fedora-commons.org/jira/browse/FCREPO-1187>] URL escaping PIDs for Relationships REST resource returns 404s

[FCREPO-1191|<http://fedora-commons.org/jira/browse/FCREPO-1191>] addRelationships REST API regression in fcrepo 3.6

[FCREPO-1194|<http://fedora-commons.org/jira/browse/FCREPO-1194>] Rebuilders fail when a Management Delegate bean is configured

[FCREPO-1192|<http://fedora-commons.org/jira/browse/FCREPO-1192>] REST API can not upload files greater than 2^31-1 in size

[FCREPO-1196|<http://fedora-commons.org/jira/browse/FCREPO-1196>] fedora-export utility throws NullPointerException

### Improvements

Various library upgrades

[FCREPO-1024|<http://fedora-commons.org/jira/browse/FCREPO-1024>] Improve ingest throughput by removing unnecessary synchronized keyword in getIngestWriter

[FCREPO-1058|<http://fedora-commons.org/jira/browse/FCREPO-1058>] DOReaderCache cleanup

### New Features

Java 7 support