

VIVO Release Planning

The presentations, architecture diagrams, and release notes below reflect planning for VIVO software development. Release planning is governed by the roadmap process and the interests of supporters to contribute to the development of features on the roadmap. Release plans are determined by the roadmap and that interest. See [the VIVO Roadmap Process](#) for additional information on the identification of features and the process used to prioritize them.

VIVO Release Planning

- [VIVO 1.10.0 release planning](#)

Releases				
Version	Latest Release	Release Date	Documentation	Announcement
1.14.x	1.14.1	2024-03-19	wiki	announcement
1.13.x	1.13.0	2022-09-04	wiki	announcement
1.12.x	1.12.0	2021-06-30	wiki	announcement
1.11.x	1.11.1	2020-03-10	wiki	announcement
1.10.x	1.10.0	2018-07-09	wiki	announcement
1.9.x	1.9.3	2017-10-18	wiki	announcement
1.8.x	1.8.1	2015-05-05	wiki	announcement
1.7.x	1.7	2014-06-27	wiki	announcement
1.6.x	1.6.3	2013-12-14	wiki	announcement
1.5.x	1.5.1	2012-10-15		1.5 announcement 1.5.1 announcement
1.4.x		2011-12-20		announcement
1.3.x		2011-07-29		announcement
1.2.x		2011-02-17		announcement
1.1.x	1.1.1	2010-10-05		announcement
1.0.x		2010-08-04		announcement
0.9.x		2010-01-29		announcement