

DevMtg 2016-04-20

Developers Meeting on Weds, April 20, 2016

Today's Meeting Times



- JIRA Backlog Hour: **16:00 UTC** in #dSPACE IRC, i.e. one hour AFTER the meeting. During that hour, we will be working together to tackle our [JIRA Backlog of "Received" tickets](#).
- DSpace Developers Meeting: **15:00 UTC** in #dSPACE IRC

Agenda

Ongoing Reminders

- [DSpace UI Prototype Challenge](#) : next mtg on Thurs, April 14 at 10:00am EDT
 - Reminder, Angular 2 "expanded prototype" is being built at: <https://github.com/DSpace-Labs/angular2-ui-prototype> (See [README](#) and [Project's Wiki](#) for more details)

Discussion Topics

1. [DSpace 6.0 Status](#)
 - a. 6.0 Timeline:
 - i. Release Candidate 1 (RC1): ~April 21
 - ii. Testathon : April 25 through May 6 (two weeks): [DSpace Release 6.0 Testathon Page](#)
 - iii. RC2: May 13
 - iv. Final Release: Around May 26
 - b. Current 6.0 status:
 - i. [DSpace 6.0 RC1](#): Unable to locate Jira server for this macro. It may be due to Application Link configuration.
 - ii. [DSpace 6.0 RC1](#): Pending "Improvement" PRs: <https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0+label%3Aimprovement>
 - iii. Six (6) outstanding "code task" PRs: <https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0+label%3A%22code+task%22>
 - c. Testathon Planning:
 - Who will cut the RC1 release?
 - Who will update demo.dspace.org?
 - Reminder email out for Monday morning.
 - Other steps?
 - d. All the PRs flagged for 6.0 (some may need rescheduling): <https://github.com/DSpace/DSpace/pulls?q=is%3Aopen+is%3Apr+milestone%3A6.0>
2. Other topics?

Meeting Notes

Meeting Transcript

- IRC Transcript is available at - <http://irclogs.duraspace.org/index.php?date=2016-04-20>

Action Items

(Action items go here, if any)