

# 2017 VIVO Roadmap Task Force

Archived



This task force has been archived.

## Context

The VIVO roadmap needs to be updated in keeping with developments over the past two years, and the emerging strategic plan.

## Goals

1. Produce one page roadmap proposals consistent with the road map
2. Update the list of desired features
3. Produce an updated roadmap as a poster for the VIVO Conference

## Suggested schedule

Develop charter	1 week	2017-06-12
Solicit members and schedule first meeting	2 weeks	2017-06-12
Review/revise list of desired features, solicit additional features	2 weeks	2015-06-26
Review/revise list of one page roadmap proposals, solicit additional proposals	2 weeks	2017-06-26
Outline poster	1 week	2017-07-10
Draft poster	1 week	2017-07-17
Finalize poster	1 week	2017-07-24
Display poster at VIVO Conference		2017-08-03

## Members

[Mike Conlon](#)

[Graham Triggs](#)

TBA

## Meeting Times

TBD

## Communication Channels

- Calls for members on mailing lists and [VIVO Updates](#)
- Results as a poster at the VIVO Conference <http://vivoconference.org>

## Agendas and Notes

- [Agendas and notes will be linked here](#)