

2017-08-14 Ontology Improvement Meeting

Date

14 Aug 2017

[Webex link is here.](#)

Attendees

- [Christian Hauschke](#)
- [Dong Joon \(DJ\) Lee](#)
- [Muhammad Javed](#)
- [Juliane Schneider](#)
- [Marijane White](#)
- [Brian Lowe](#)
- [Mike Conlon](#)
- [Graham Triggs](#)
- [Tatiana Walther](#)

Deliverables

1. A description of the scope of VIVO and its ontologies in content & quality. In order to ensure that the scope is well-defined, it might help to collect local ontology extensions from individual implementations and see if there is a common need that VIVO doesn't address.
2. Develop a process for reporting ontology needs. Currently there are several places this might be done. We should have a place that is sufficient for the work and can be shared broadly.
3. Make two ontology changes (one relatively easy, and one that would require a change in the software) and then deliver a technical plan and a communication plan to support these changes.

Agenda

1. Recap of discussion at Birds of a Feather meeting at conference.
2. Next steps for deliverable 2 – a wiki page?
3. Update on action items (see below)
4. Process for making changes – see Ontology Change Process (draft) <https://goo.gl/3ZMSwC>

Notes

Notes will be available at <https://github.com/openrif/vivo-isf-ontology/wiki>

Completed items

1. Deliverable 1 has been completed. See <https://goo.gl/vRkQl4>
2. Create a group of committers and reviewers. See <https://github.com/openrif/vivo-isf-ontology>
3. Create a folder of exported VIVO ontology files from VIVO 1.9.2. See <https://goo.gl/kUjT1Q>
4. Triage and move issues from community repository to the master repository. Done
 1. Issues moved from community to vivo-isf-ontology. Tagged VIVO as appropriate.
 2. Additional issues opened in community
 3. Issues from VIVO JIRA added to community of vivo-isf-ontology as appropriate
 4. VIVO JIRA ontology issues opened to stay in synch (2 pending close were not added)
 - e. 18 issues in community, 37 vivo issues in vivo-isf, 45 ontology issues in VIVO Jira

Action items

1. Explore track changes in Web protege (done?)
2. Complete deliverable 2 (next step?)
3. Explore Robot tool (actively supported) for ontology improvement and VIVO extraction. Run their tests (in progress)
4. Complete the Ontology Change Process. See <https://goo.gl/3ZMSwC> (in progress)
5. Create a viable VIVO-ISF master containing VIVO ontologies (in progress)
 1. See summary of ontology sources here: <https://goo.gl/Wztgon>
6. Javed to present his ontology for tracking ontology changes at a future meeting (August 28?)
7. Define roles and responsibilities of participants -- analyst, editor, committer, tester (not started)
8. Create workflows and documentation ("instruction manuals") for each of those roles (not started)