

# 2018-05-21 - 1.10 Release Planning Meeting

## Call-in Details:

- <https://duraspace.zoom.us/my/vivo1>

## Participants

1. ~~Huda Khan~~ (probably part of the time)
2. [Andrew Woods](#)
3. ~~Kitio Fofack~~
4. [Mike Conlon](#)
5. [Don Elsborg](#)
6. ~~Benjamin Cross~~
7. [Ralph O'Flinn](#)

## Planning

### Goals

1. 1.10.0 Release candidate tar/zip
  - <https://github.com/vivo-project/VIVO/releases>
2. Email message detailing changes since 1.9.3
  - a. Ex) Jena2 to Jena3
  - b. JavaScript Lib Updates
3. Update release and upgrade documentation
  - <https://wiki.duraspace.org/display/VIVO/VIVO+1.10.0+Release+Planning>
4. Update test plan, and test plan template
  - <https://wiki.duraspace.org/display/VIVO/Release+Testing++1.10>
  - <https://wiki.duraspace.org/display/FF/Release+Testing+Procedures++Template>
  - Steps for community testing
5. Create release process documentation

### Open Issues

1. Address In-Review tickets: <https://jira.duraspace.org/issues/?filter=14416>
  - a. Code
    - i. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need confirmation
    - ii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need confirmation
    - iii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need reviews
    - iv. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need one more
    - v. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - needs reviews
  - b. Docs
    - i. - (assignee: Mike)
    - ii. - (assignee: Mike)
    - iii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - (assignee: Mike)
    - iv.

2. key      summary      type      created      updated      due      assignee      reporter      priority      status      resolution

Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Notes

- 1. Targeting 1.10.0 Release candidate this week
  - a. Awaiting
    - i. Unable to locate Jira server for this macro. It may be due to App
    - ii. Unable to locate Jira server for this macro. It may be due to Application Link configuration.
  - b. Other tickets being pushed to 1.10.1
- 2. Unresolved
  - a. Unable to locate Jira server for this macro. It may be due to Application Link configuration.
  - ii. To be discussed on Dev Call
- 3. Andrew Woods to update 1.10 release testing wiki documentation
- 4. Andrew Woods to create draft release candidate email template