

# 2018-04-05 DSpace 7 Working Group Meeting

## Date

05 Apr 2018 from 14:00-15:00 UTC

Location: [DSpace Meeting Room](#)

## Agenda

- General development / planning updates (Tim)
  - Dev Planning Spreadsheet: [https://docs.google.com/spreadsheets/d/18brPF7cZy\\_UKyj97Ta44UJg5Z8OwJGi7PLoPJVz-g3g/edit?usp=sharing](https://docs.google.com/spreadsheets/d/18brPF7cZy_UKyj97Ta44UJg5Z8OwJGi7PLoPJVz-g3g/edit?usp=sharing)
  - Sprint Planning: [DSpace 7 Community Sprints](#)
- Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- Other topics?

## Attendees

- [Art Lowel \(Atmire\)](#)
- [Andrea Bollini \(4Science\)](#)
- [Tim Donohue](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Mark H. Wood](#)
- [Patrick Trottier](#)
- [Terrence W Brady](#)

## Notes

- General Updates
  - Ongoing discussion around [DSpace Entities Working Group \(2017-18\)](#)
    - Video of last meeting (Tues) available
    - Steering discussed more yesterday
    - Discussion continuing into a DSpace "breakout" at the DuraSpace member summit (April 10-11)
    - Decision likely soon...Tim will update group again post-Summit.
- Angular UI Team updates
  - Merged PRs: (none)
  - In Progress tickets / PRs:
    - <https://github.com/DSpace/dspace-angular/pull/230>
    - Kristof (Atmire) working on metadata/bitstream registry parsing services.
      - Limitation of Registry endpoint. Currently not possible to fetch metadata fields for a specific schema?
      - **TODO (Andrea):** create a ticket for this on REST API side.
  - Tickets / PRs requiring review:
    - <https://github.com/DSpace/dspace-angular/pull/241>
    - <https://github.com/DSpace/dspace-angular/pull/235>
      - Timing issue with Node 8 and the live REST API. Lotte working on it
- REST API / Java backend Team updates
  - Slidedeck from last presentation uploaded. Will be linked to the previous meeting notes.
    - <https://www.slideshare.net/4Science/4science-submission-module-preview>
  - Merged PRs:
    - (none related to REST API, some backports for 6.3)
  - In Progress tickets / PRs:
  - Tickets / PRs requiring review:
- Sprint Planning: [DSpace 7 Community Sprints](#)
  - Sprint #1 will be May 7 and 14
    - May 10-11 is a holiday in Belgium. Art unavailable those days
    - Andrea will be at COAR conference May 16-17.
    - But, other than those minor conflicts, these seem like the best weeks in May. Other weeks are more problematic.
  - Discussion of Alphabetic Jump To in Sprint 1
    - This doesn't yet exist on REST API. Could be implemented on the browse endpoint as a simple param.
    - However, that may not be the ideal implementation, as technically it's a form of pagination.
    - **TODO: (Andrea):** Create a REST Contract ticket to propose how to possibly implement this. Bring discussion over there & try and finalize contract in time for Sprint 1
  - 4Science is working on an Edit Item page which is similar to the submission (uses input-form).
    - Will need both this submission-like edit page, and also the full admin edit page (to allow adding fields that don't exist in the submission page)
    - **TODO (Tim):** Add admin item edit page to Sprint 1. We've decided that would be worth adding in here.
  - Discussion of Authorization in Sprint 1
    - We likely need an endpoint that lets Angular ask "what can this user do" or "can I do this", so that the Angular UI need not duplicate authorization logic to determine which links / menus to show to the currently logged in user
      - **TODO (Art):** Create a ticket to begin to investigate how other Angular UI projects deal with AuthZ decisions like this.

- For purposes of the Sprint 1, Find by Item ID/Handle will link back to the View Item page. Once Edit Item is complete, the link will be updated
- NOTE: Andrea will be out next week at DuraSpace Summit and CNI. (Tim is attending Summit virtually)

**Next Meeting will be Thurs, April 12 at 14:00UTC in [DSpace Meeting Room](#)**

## Actions

- [Andrea Bollini \(4Science\)](#): Create a REST Contract ticket / early proposal for Alphabetic Jump To. All should then help discuss / finalize this contract in time for Sprint 1
- [Andrea Bollini \(4Science\)](#): Create a REST API / Contract ticket for fetching metadata fields in a specific schema
- [Tim Donohue](#): Update Sprint 1 to include a new task, "Admin Item Edit Page" (similar to current one). Prepare/finalize Sprint 1 for advertising at Summit, and post-Summit to everyone.
- [Art Lowel \(Atmire\)](#): Create a discussion ticket to investigate how Angular UI projects deal with AuthZ decisions in UI layer. E.g. How should we implement in REST to support Angular?  
<https://github.com/DSpace/dspace-angular/issues/242>
- [Andrea Bollini \(4Science\)](#): Work on estimates / task definitions / tickets for REST API in [DSpace 7 Community Sprint 1](#)
- [Art Lowel \(Atmire\)](#): Work on estimates / task definitions / tickets for Angular UI in [DSpace 7 Community Sprint 1](#)
- All should sign up for [DSpace 7 Community Sprints](#), if they plan to participate.