

2018 Spring Sprint 2 Kick-Off Meeting

Call in details:

- Time: 11:00 AM EDT (UTC -4)
- Location: <https://duraspace.zoom.us/my/fedora>
- IRC:
 - [Join the #fcrepo chat room via Freenode Web IRC](#) (enter a unique nick)
 - tech: Slack Channel
 - Slack sign-up <http://slack.fcrepo.org/>

Attendees

- [Andrew Woods](#):
- [Bethany Seeger](#): 75% - out on 4/20 and 4/25
- [Danny Bernstein](#): 90% 4/16-4/20, out 4/23-4/25, 80% Thurs-Friday
- [Jared Whiklo](#): 100% of time
- [Joe Harrington](#): need to confirm with supervisor, but likely 25-50% (out Friday 4/27)
- [Longshou Situ](#): 100%
- [Mohamed Mohideen Abdul Rasheed](#): 100%
- [Peter Eichman](#): 100%
- [Randall Floyd](#): 75 - 80%, out on 4/25
- [Yinlin Chen](#): 100% (minus a couple of meetings)

Resources:

- [2018 Spring Sprints](#)

Discussion

Sprint 1

1. Commit/availability
2. Roles
 - a. Developers
 - i. Fedora
 - ii. Compatibility Test Suite
 - b. Testers
 - i. Fedora PRs
 - ii. Compatibility Test Suite
 - c. Code Reviewers
 - d. Documenters
3. Protocols
 - a. Stand ups

```
[API Alignment Standup]
Finished yesterday:
{ticket titles and associated JIRA links}
{AND please include brief textual description}
Working on today:
{ticket titles and associated JIRA links}
{AND please include brief textual description}
Blockers:
{brief textual description}
```
 - b. Code contribution
 - i. [Guide for New Developers](#)
4. Meeting schedule for the rest of the sprint
5. Getting started
 - a. Themes
 - b. Roles
 - c. [Sprint Board](#) (Issues in on deck, in progress, done)
 - i. Three other views:
 1. [All backlog](#) (all API alignment issues not ready to be worked)
 2. [Easy](#) (API alignment issues not ready to be worked that are flagged as easy)
 3. [Medium](#) (API alignment issues not ready to be worked that are flagged as medium)
 4. [Hard](#) (API alignment issues not ready to be worked that are flagged as hard)
- d. Initial partitioning of work