

2018-05-21 - 1.10 Release Planning Meeting

Call-in Details:

- <https://duraspace.zoom.us/my/vivo1>

Participants

1. ~~Huda Khan~~ (probably part of the time)
2. [Andrew Woods](#)
3. ~~Kitio Fofack~~
4. [Mike Conlon](#)
5. [Don Elsborg](#)
6. ~~Benjamin Cross~~
7. [Ralph O'Flinn](#)

Planning

Goals

1. 1.10.0 Release candidate tar/zip
 - <https://github.com/vivo-project/VIVO/releases>
2. Email message detailing changes since 1.9.3
 - a. Ex) Jena2 to Jena3
 - b. JavaScript Lib Updates
3. Update release and upgrade documentation
 - <https://wiki.duraspace.org/display/VIVO/VIVO+1.10.0+Release+Planning>
4. Update test plan, and test plan template
 - <https://wiki.duraspace.org/display/VIVO/Release+Testing+-+1.10>
 - <https://wiki.duraspace.org/display/FF/Release+Testing+Procedures+-+Template>
 - Steps for community testing
5. Create release process documentation

Open Issues

1. Address In-Review tickets: <https://jira.duraspace.org/issues/?filter=14416>
 - a. Code
 - i. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need confirmation
 - ii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need confirmation
 - iii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need reviews
 - iv. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - need one more
 - v. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - needs reviews
 - b. Docs
 - i. - (assignee: Mike)
 - ii. - (assignee: Mike)
 - iii. Unable to locate Jira server for this macro. It may be due to Application Link configuration. - (assignee: Mike)
 - iv.

2. key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
--------	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

Unable to locate Jira server for this macro. It may be due to Application Link configuration.										
---	--	--	--	--	--	--	--	--	--	--

Notes

- 1. Targeting 1.10.0 Release candidate this week
 - a. Awaiting
 - i. Unable to locate Jira server for this macro. It may be due to App
 - ii. Unable to locate Jira server for this
 - b. Other tickets being pushed to 1.10.1
- 2. Unresolved
 - a. Unable to locate Jira server for this macro. It may be due to Application Link configuration.
 - ii. To be discussed on Dev Call
- 3. Andrew Woods to update 1.10 release testing wiki documentation
- 4. Andrew Woods to create draft release candidate email template