

2018-04-19 DSpace 7 Working Group Meeting

Date

19 Apr 2018 from 14:00-15:00 UTC

Location: [DSpace Meeting Room](#)

Agenda

- General development / planning updates (Tim)
 - Dev Planning Spreadsheet: https://docs.google.com/spreadsheets/d/18brPF7cZy_UKyj97Ta44UJg5Z8OwJGi7PLoPJVz-g3g/edit?usp=sharing
 - Sprint Planning: [DSpace 7 Community Sprints](#)
- Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- Other topics?

Attendees

- [Art Lowel \(Atmire\)](#)
- [Tim Donohue](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Patrick Trottier](#)

Notes

- General Updates
 - [DSpace 7 Community Sprints](#) were announced publicly. No new signups yet. Reminders will be sent out next week sometime.
- Angular UI Team updates
 - Merged PRs: (none in last week)
 - In Progress tickets / PRs:
 - PR for submission UI is being worked on by Giuseppe
 - First PR for the form module may be coming in the next week.
 - In two weeks, the PR for the submission should be coming. But, Giuseppe will keep us updated.
 - Tickets / PRs requiring review:
 - Lotte's Search PR: <https://github.com/DSpace/dspace-angular/pull/235> (**Needs reviewing ASAP**)
 - Giuseppe will review. Tim too.
 - Kristof's Admin Registry PR: <https://github.com/DSpace/dspace-angular/pull/246> (Dependent on #235. Once #235 is merged, this PR will be much smaller)
 - Art notes this needs more tests. Will contact Kristof.
 - Giuseppe's Notification PR: <https://github.com/DSpace/dspace-angular/pull/243>
 - Some minor comments from Art. Giuseppe to look at again
 - Docs enhancements PR: <https://github.com/DSpace/dspace-angular/pull/245>
 - New issues:
 - <https://github.com/DSpace/dspace-angular/issues/244>
 - New milestone for first sprint (more PRs coming): <https://github.com/DSpace/dspace-angular/milestone/5>
- REST API / Java backend Team updates
 - Merged PRs:
 - (none related to REST API, some backports for 6.3)
 - In Progress tickets / PRs:
 - Tickets / PRs requiring review:
- [Open Repositories 2018](#) (June 4-7) Planning
 - We have a demo scheduled at OR2018 (Tim has an update talk on Thurs). We want to be able to show off all the recent hard work, especially the Submission/Workflow UI.
 - Ideally, all this code is merged into "master" before OR2018.
 - However, in May, we should look at current status of Submission UI / API code. We could create a temporary "or2018" branch to manually merge this work *just for the OR2018 demo*. Then, if needed, work can get merged to master post-OR2018.
- Up next:
 - Tim will help review/merge PRs, especially on Angular side of things
 - Art will be looking at the navigation / administration sections. Will look towards mockups for this.
- **Next Meeting will be Thurs, April 26 at 14:00UTC in [DSpace Meeting Room](#)**

Actions

- [Andrea Bollini \(4Science\)](#): Create a REST Contract ticket / early proposal for Alphabetic Jump To. All should then help discuss / finalize this contract in time for Sprint 1 - done: [Rest7Contract/pull/23](#)
- [Andrea Bollini \(4Science\)](#): Create a REST API / Contract ticket for fetching metadata fields in a specific schema - done: [DS-3892](#)
- [Andrea Bollini \(4Science\)](#): Work on estimates / task definitions / tickets for REST API in [DSpace 7 Community Sprint 1](#)
- [Art Lowel \(Atmire\)](#): Work on estimates / task definitions / tickets for Angular UI in [DSpace 7 Community Sprint 1](#)

