
DevMtg 2011-01-12
Developers Meeting on Weds, January 12, 2011

Agenda

First 15-20 minutes:  – starting with issue DS-651JIRA Catch-Up
Search for all Unresolved Issues (since DS-651)

Beginning to Plan Next Releases
DSpace 1.7.1 -  (and tentative schedule)Needs a Release Coordinator
DSpace 1.8.0 - Needs a Timeframe and a Release Coordinator
Thoughts on a 1.8.0 Timeframe: 6 months? 9 months (same as 1.6.0->1.7.0)? 12 months?

Possible, sample 9 month timeframe (similar to 1.7.0's schedule):
May 13, 2011 : "Beta 1"? (Milestone 1?)
June 3, 2011 : "Beta 2"? (Milestone 2?) - Note: OR11 is June 7-11
July 22, 2011 : Feature Freeze?
July 29, 2011 : Final Documentation "Due Date"?
August 5, 2011 : Release Candidate 1?
August 8-19, 2011 : Testathon?
September 2, 2011 : Release Candidate 2?
September 5-14, 2011 : Final Testing / Bug Fixing?
September 16, 2011 : Final Release?

Topics for upcoming "Special Topics" Meetings?
git / DCVS

Meeting Notes

1.8.0/1.7.1 Release Planning & Schedules, Documentation Mgmt, JIRA review

Reviewed JIRA Issues - ended with issue DS-658
1.7.1 Schedule & Coordinator

Peter Dietz volunteered to coordinate 1.7.1
1.7.1 will be a  releasebug-fix only
Code should go into 1.7.x Branch

1.8.0 Schedule & Coordinator
Still need a volunteer to Coordinate
Two potential schedules proposed:

#1 - Release in 9mos (Sept) – see above
#2 - Release in 10mos (Oct)

Many seem to think 12mos release schedule after that is better. So, we would potentially standardize to always release in the Fall.
Most seem to like the ideas of several "beta" releases before feature freeze.

Some discussion of Documentation process
We need a Documentation Team – Jeff cannot do this alone
The wiki is working well, but we need a group to keep us "honest". At the end of the 1.7.0 release, there was a scramble to fix docs 
issues, because of a lack of pre-planning & no team to double check things as we went along.
Ideas/proposals on improving Documentation process are welcome.

Meeting Transcript

Full IRC Transcript is available at - http://irclogs.duraspace.org/index.php?date=2011-01-12

https://wiki.lyrasis.org/display/DSPACE/JIRA+Cleanup+Sessions
https://jira.duraspace.org/secure/IssueNavigator.jspa?reset=true&jqlQuery=project+%3D+DS+AND+resolution+%3D+Unresolved+AND+Key%3E%3DDS-651+ORDER+BY+key+ASC
https://jira.duraspace.org/browse/DS/fixforversion/10353
https://wiki.lyrasis.org/display/DSPACE/ReleaseCoordinating
https://jira.duraspace.org/browse/DS/fixforversion/10343
https://wiki.lyrasis.org/display/DSPACE/ReleaseCoordinating
http://scm.dspace.org/svn/repo/dspace/branches/dspace-1_7_x/
http://irclogs.duraspace.org/index.php?date=2011-01-12
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