

2018-10-31 DSpace 7 Working Group Meeting

Date

31 Oct 2018 from 14:00-15:00 UTC

Location: [DSpace Meeting Room](#)

Agenda

- General development / planning updates (Tim)
- Quick updates on Angular UI [tickets](#) and/or [PRs](#) (Art)
- Quick updates on REST API [tickets](#) and/or [PRs](#) (Andrea)
- (Last 15mins) Development planning/updates in [Development Planning Spreadsheet](#).

Attendees

- [Art Lowel \(Atmire\)](#)
- [Andrea Bollini \(4Science\)](#) (unavailable)
- [Tim Donohue](#)
- [Lieven Droogmans](#)
- [Pablo Prieto](#)
- [Mark H. Wood](#)
- [Giuseppe Digilio \(4Science\)](#)
- [Ben Bosman](#)

Notes

(Notes below copied from last meeting. Details will be updated during this meeting.)

- General Updates (Tim)
- Angular Team Updates (Art)
 - Merged PRs:
 - <https://github.com/DSpace/dspace-angular/pull/312>
 - <https://github.com/DSpace/dspace-angular/pull/314>
 - In Progress tickets / PRs:
 - <https://github.com/DSpace/dspace-angular/pull/308>
 - Atmire has new PRs coming soon that are dependent on Angular 6. (Angular 6 though is waiting still on Submission PR#279, see below)
 - Now available: <https://github.com/DSpace/dspace-angular/pull/320>
 - We don't yet support entire Angular CLI, but do support schematics (which lets us more easily create components, etc)
 - Tickets / PRs requiring review:
 - <https://github.com/DSpace/dspace-angular/pull/319> (Needs reviews)
 - Entities PR: <https://github.com/DSpace/dspace-angular/pull/315> (Needs reviewers/testers)
 - <https://github.com/DSpace/dspace-angular/pull/279>
 - This ticket is also waiting on Tests/Specs to be implemented
 - 4Science notes they can get these implemented by end of November.
 - It's possible it could be done earlier (will try for early November). But having more contributors could help here
 - When visiting `/submit`, even if I'm already logged in, I'm prompted to login a second time.
 - Will be fixed with X-Forwarded Header fix: <https://github.com/DSpace/DSpace/pull/2207>
 - Configuration on server side is incorrect (for second describe box). Guiseppe will fix
 - Guiseppe will fix this PR next week based on feedback.
 - Wiki page for Mockups:
 - [Menu Mockups](#)
 - Lotte will start on basics of menu.
- REST Team Updates
 - Open PRs: <https://github.com/DSpace/DSpace/pulls?q=is%3Apr+is%3Aopen+label%3A%22REST+API+v7%22+sort%3Aupdated-desc>
 - Merged PRs:
 - In Progress tickets / PRs:
 - <https://github.com/4Science/DSpace/pull/37> (Moved over to DSpace/DSpace at the start of next week.)
 - After that, Andrea will work on MyDSpace PR. Likely in 1st half of November
 - Atmire will be creating separate PRs for each Content Mgmt feature (see our spreadsheet for full list)
 - Likely first PRs coming at beginning of November
 - Tickets / PRs requiring review:
 - <https://github.com/DSpace/DSpace/pull/2173> (Andrea will review & merge)
 - <https://github.com/DSpace/DSpace/pull/2128> (Andrea to ask for one more test, then Tim can review)
 - <https://github.com/DSpace/DSpace/pull/2206> (Needs a final review) ✓
 - <https://github.com/DSpace/DSpace/pull/2207> (Has an update from Tom. Tim will review)
 - <https://github.com/DSpace/DSpace/pull/2129> (Needs updates from Mark)
 - Tickets to update our DSpace Java dependencies. Tim & Mark W have started working in this area, and this is important for DSpace 7 as some dependencies are very outdated or even EOL
 - <https://github.com/DSpace/DSpace/pull/2244> (Update to Commons Config v2 – important for better Spring integration)
 - Also a Solr upgrade in the works: <https://github.com/DSpace/DSpace/pull/2058>

- And a log4j upgrade in works: <https://github.com/DSpace/DSpace/pull/2241>
- Development planning/updates in [Development Planning Spreadsheet](#).
- The Next Meeting will be Thursday, Nov 8 at **15:00UTC (10:00am EST)** in [DSpace Meeting Room](#)
 - NOTE the time change. Our weekly meeting will now be at 15:00 UTC