

# 2021-10-26 Whitman College Migration Pilot Check-in

## Attendees

- Alan Stanley
- Amy Blau
- Dana Bronson
- David Wilcox
- Kun Lin
- Paige Morfitt

## Agenda

Topic
Stand-up
<ol style="list-style-type: none"><li>1. What has everyone been working on?</li><li>2. What will you be working on over the next couple weeks?</li><li>3. Are there any blockers that are preventing you from getting work done?</li></ol>
Production Migration Schedule
Priorities and areas of focus
<ol style="list-style-type: none"><li>1. Timeline for remaining work</li><li>2. Possible cut-over date</li><li>3. Documentation tasks</li></ol>
Wrap-up and next steps

## Notes

1. Performance issues due to Access Terms
  - a. Are there any contingency plans here?
    - i. Delay cutover vs. change access terms
    - ii. BD has a potential solution in the works
2. Problem deleting files
  - a. This has been resolved, Alan has a VBO that takes care of this
3. Oral histories
  - a. Solution for player problem ready to add in

## Actions

1. Amy will contact BD about timelines and costs