

2015-03-19 - Fedora Tech Meeting

Time/Place

This meeting is a hybrid teleconference and IRC chat. Anyone is welcome to join...here's the info:

- Time: [11:00am Eastern Standard Time US \(UTC-5\)](#)
- U.S.A/Canada toll free: 866-740-1260, participant code: 2257295
- International toll free: <http://www.readytalk.com/intl>
 - Use the above link and input 2257295 and the country you are calling from to get your country's toll-free dial-in number
 - Once on the call, enter participant code 2257295
- IRC:
 - [Join the #duraspace-ff chat room via Freenode Web IRC](#) (enter a unique nick)
 - Or point your IRC client to #duraspace-ff on irc.freenode.net

Attendees

- [Nick Ruest](#) ★
- [Aaron Coburn](#)
- [Osman Din](#)
- [Esme Cowles](#)
- [Michael Durbin](#)
- [Kevin S. Clarke](#)
- [Yinlin Chen](#)
- [Andrew Woods](#)
- [Jared Whiklo](#)
- [David Wilcox](#)
- [Benjamin Armintor](#)
- [A. Soroka](#)

Agenda

1. Release of 4.1.1?
 - a. We will not met the goal of having the release done by the end of this week
 - b. Goal (blocker) to have the blank node work in 4.1.1
 - i. [Michael Durbin](#) will take the lead on getting the release out next week while [Andrew Woods](#) is at LDCX
2. Release of 3.8.1?
 - a. 3.8.1 branch [pull requests](#) need to be merged
 - b. Testing needs to be done before the release
 - i. Testing must be done by the community so we can actually release it.
 - ii. OR2015 is the agreed upon the deadline for testing.
 - c. All pull requests will be merged into the [3.8.1-SNAPSHOT branch](#)
 - d. Release candidate and release candidate artifacts will be built from the 3.8.1-SNAPSHOT branch
3. migration-utils
 - a. [Nick Ruest](#) proposed a prioritization of migration functionality
 - i. Traverse fcrepo file system (current primary focus)
 - ii. Migrate export context
 - iii. Archive export context
 - b. [Nick Ruest](#) volunteered to create test fixtures migration-utils vm (fcrepo 3.x content and fcrepo4)
 - c. [Michael Durbin](#) should have a preliminary solution in about a week, and [Nick Ruest](#) will be a guinea pig
 - d. Goal of having a "solid" release of this for OR2015 (Nick, Danny, Jared willing to do whatever we can to make this happen!)
4. [Audit Service implementation options](#)
 - a. Audit Service call at 3pm EST today
 - b. Focused on external triple-store
 - c. Read: servicing queries
 - d. Write: audit events (internal & external)
 - e. Requirement: exposing external SPARQL endpoint
 - f. Incorporate fcrepo-camel component
 - i. Discussion around event ordering and who/what sends the message
 1. Combination of timestamps and users would alleviate this
 2. Old pivotal ticket about jcr namespaces being leaked that wasn't transferred over
 - g. Requirements can
 - h. Guiding principles
 - i. Any Fedora4 feature should be available through an API which is an implementation of LDP or an optional extension (ideally an existing standard)
 - ii. Fedora4 features should favor existing tools over custom code
 - iii. Fedora4 features should establish integration patterns where an implementation is not a part of the core code
5. Further discussion on "pure" LDPRs : [Design](#)
 - a. Discussion centralized on the [wiki page](#)

Done:

Unabl

- i. Need to break proposals down, and not approve them all together
 - ii. Things that are less contentious
 - 1. server managed properties
 - iii. Things that are contentious
 - 1. non-container resources
 - 2. arbitrary RDF
 - 3. rdf interaction model and non-rdf interaction model
- 6. [LDP and /fcr:versions](#)
 - a. We need to tighten up and clarify (obscurities) where Fedora can do a better job with LDP
- 7. New JIRA tickets

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------

Unable to locate Jira server for this macro. It may be due to Application Link configuration.

Minutes