

Sprints

VIVO organizes its development activity into sprints. JIRA issues are identified for inclusion in the sprint and managed over the course of the sprint.

To join a sprint, please contact the VIVO Technical Lead.

Additional Resources

- [How-To: Create A Development Component Workload Crosstab by Assignee](#)