# 2018-05-21 - 1.10 Release Planning Meeting

### Call-in Details:

• https://duraspace.zoom.us/my/vivo1

### **Participants**


- 1. Huda Khan (probably part of the time)
- 2. Andrew Woods
- 3. Kitio Fofack
- 4. Mike Conlon
- 5. Don Elsborg
- 6. Benjamin Gross
- 7. Ralph O'Flinn

# **Planning**


#### Goals

- 1. 1.10.0 Release candidate tar/zip
  - https://github.com/vivo-project/VIVO/releases
- 2. Email message detailing changes since 1.9.3
  - a. Ex) Jena2 to Jena3
  - b. JavaScript Lib Updates
- 3. Update release and upgrade documentation
  - https://wiki.duraspace.org/display/VIVO/VIVO+1.10.0+Release+Planning
- 4. Update test plan, and test plan template
  - https://wiki.duraspace.org/display/VIVO/Release+Testing+-+1.10
  - https://wiki.duraspace.org/display/FF/Release+Testing+Procedures+-+Template
  - Steps for community testing
- 5. Create release process documentation

## Open Issues



### **Notes**



- 4. Andrew Woods to create draft release candidate email template